Rpt-ID: RCPESPRJ Georgia Date: 05/09/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14586-13-000-0 Estimate Number: 0004 Pay Period: 04/01/2014
to 04/30/2014

Contract Location: Time Allowed: 330 Days
TRAFFIC SAFETY IMPROVEMENTS AT VARIOUS LOCATION: Elapsed Calender Days: 269 Days
Percent Time: 81.52
District: 1 Area: 01
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 06/21/2013
P. O. BOX 1767 Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013
FOREST PARK GA 30298-1767 Date Work Began: 01/14/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $258,395.40 Counties:
Original Contract Amount $258,395.40 Forsyth
Funds Available $119,120.23
Percent Complete 53.90%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007357 $258,395.40 $258,395.40 $119,120.23 53.90% $76,897.77

Chief Engineer
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Estimate Number: 0004 Pay Period: 04/01/2014
to 04/30/2014

Project Number:

Federal State Project Number:

0007357 SR 9 - TRAFFIC SIGNAL UPGRADES

CSSTP-0007-00(357)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$111,420.13 $49,901.92 $61,518.21

$27,855.04 $12,475.48 $15,379.56

$139,275.17 $62,377.40 $76,897.77

$0.00 $0.00 $0.00

$139,275.17 $62,377.40 $76,897.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$139,275.17 $62,377.40

$76,897.77

Total Payable:
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Contract ID: B14586-13-000-0 Estimate Number: 0004 Pay Period: 04/01/2014
to 04/30/2014
Project Number 0007357
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0020 441-0108 CONC SIDEWALK, 8 IN SY 155.000 .000
99.000 76.444
76.444 $7,567.96 $7,567.96
0025 615-1200 DIRECTIONAL BORE - LF 1,580.000 1,468.000
9.100 100.000
1,568.000 $910.00 $14,268.80
3IN
0035 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 150
59160.000 .350
.500 $20,706.00 $29,580.00
1
0040 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .100
62550.000 .500
.600 $31,275.00 $37,530.00
2
0110 210-0100 GRADING COMPLETE - LS 1.000 150
2900.000 450
.600 $1,305.00 $1,740.00
CSSTP-0007-00(357)
0120 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 1,660.000 1,468.000
1.400 200.000
1,668.000 $280.00 $2,335.20
0125 441-0748 CONCRETE MEDIAN, 6 IN SY 200.000 .000
66.000 164.011
164.011 $10,824.73 $10,824.73
0130 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 110.000 .000
44.000 56.770
56.770 $2,497.88 $2,497.88
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Pay Period: 04/01/2014
to 04/30/2014

Project Number 0007357

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0135 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 195.000 .000
44.000 34.800
34.800 $1,531.20 $1,531.20
Category Amount: $76,897.77 $107,875.77
Project Total Amount: $76,897.77 $139,275.17



